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Solid Waste Stabilization and Disposition 
(RL-0013)/Operate Waste Disposal 

Facility (RL-0080)

D. E. McKenney, Vice President of Solid 
Waste Storage and Disposal/

(509) 376-1589

Contract awarded to Perma-Fix for thermal treatment of mixed 
waste.  Two shipments were completed in October.
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Overview
This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and 
Disposition; and RL-0080, Operate Waste Disposal Facility.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2004.

Notable Accomplishments
Transuranic (TRU) Waste Retrieval: A total of 116 cubic meters (m3) of suspect TRU waste was 
retrieved in October.  FH hosted a DOE complex-wide retrieval workshop in October 2004.

Mixed Low Level Waste (MLLW): A total of 85 m3 of MLLW waste was retrieved in October as 
planned.  The commercial contract for thermal treatment of MLLW was awarded to Perma-Fix, and waste 
shipments were initiated in October 2004.

Liquid Waste Processing:  The 200 Area Effluent Treatment Facility processed and disposed of 
3.3 million gallons of waste in October.  The 300 Area Treated Effluent Disposal Facility processed and 
disposed of 2.3 million gallons of industrial waste water.

TRU waste retrieval operations
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FY 2005 Schedule/Cost Performance ($M)

Schedule Performance (+$3.3M/+25.2%):  The favorable schedule variance in PBS RL-0013 is 
primarily due to TRU retrieval and assembly of the Waste Isolation Pilot Plant (WIPP) box assay unit 
ahead of schedule.  This is offset by no WIPP shipments in October.

Cost Performance (+$2.1M/+16.5%):  The favorable cost variance in PBS RL-0013 is due to TRU 
retrieval production efficiencies with higher volumes.  This is offset by continuing waste characterization 
and assembling payloads for WIPP shipments.

Anticipated FY 2005 FH Funds ($M)

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost 

Variance %
Budget At 

Completion
RL-0013 Solid Waste 

Stabilization & 
Disposition

$9.4 $12.7 $10.5 $3.3 35.0% $2.2 17.2% $164.2

RL-0080 Operate Waste 
Disposal 
Facility

$0.2 $0.2 $0.3 $0.0 -16.0% -$0.1 -29.1% $3.6

Total $9.6 $12.9 $10.8 $3.3 25.2% $2.1 16.5% $167.8
Numbers are rounded to the nearest $M and include the closure services allocation.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 9.6 13.2 11.9 13.3 14.8 18.8 13.4 13.3 12.6 14.9 12.9 19.0

Monthly BCWP 12.9

Monthly ACWP 10.8

FYTD BCWS 9.6 22.8 34.7 48.0 62.8 81.6 95.1 108.4 121.0 135.9 148.8 167.8

FYTD BCWP 12.9

FYTD ACWP  10.8

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

RL-0013 $ 167.4
RL-0080 $ 3.8

Total $ 171.2

Operate Waste Disposal Facility

FY 2005 Anticipated 
Funding w/Carryover

Solid Waste Stabilization & Disposition
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Issue
Transuranic (TRU) Waste Program:  Delays in receiving DART® Audit approval from the Environmental 
Protection Agency/Carlsbad Area Field Office/New Mexico Environment Department threaten the ability to 
meet shipping commitments.  Approval of the DART® Audit is needed for approximately 75 percent of all 
future debris shipments.  No shipments were completed in October.  Hanford is limited to shipping only waste 
repackaged in the Waste Receiving and Packaging Processing facility glovebox, or about two shipments per 
month, versus the eight-to-ten-to-twelve per month ramp-up planned in FY 2005.  The project continues to 
build up a backlog of certified debris-waste.

Milestone Achievement

12/31/06TPATreat a cumulative 4,890 m3 of 
Waste to LDR Requirements

M-91-42C
(WMG-07-004)

12/31/06TPAComplete Retrieval of Trench 4, 
Burial Ground 218-W-4C

M-91-40R
(WMG-07-003)

12/31/06TPARetrieve a cumulative 4,700 m3M-91-40D
(WMG-07-002)

12/31/05TPATreat a cumulative 3,260 m3 of 
Waste to LDR Requirements

M-91-42B
(WMG-06-013)

12/31/05TPARetrieve a cumulative 2,700 m3M-91-40C
(WMG-06-002)

Status/CommentForecast 
Date

Due DateTypeMilestone TitleNumber


